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|| Site: Diamond Alkali, Operable Unit 3, Passaic River Study

RIFS, QU3

Expansion, New Jersey
Bill No.: 27030795 IAG No.: DWB96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #34 NWK Award Date: 9/24/02 12/31/07 N/A

Reporting : To: EPA RPM USACE PM
Period: Alice Yeh Efizabeth Buckrucker

I—W Perfom'led s | o . s |

Due to end of FY, the reporting period covers 22 Sep —1 Nov 05.
Participated in Project progress conference call with EPA/ACE/MPI; held 27 Sep, 13 and 31 Oct 05,

Had discussion with E. Butler and A. Yeh in preparation of the team building scheduled for 3 Nov 05.

On 30 Sep 05, conference call held to discuss the MP! IRM memo and preliminary outline. It was confinmed that
funding for this activity is high priority and an accurate cost projection is necessary for the final cost proposal.

Traveled to NY for team meetings, 2-5 Oct 05. On 3 Oct 05, met with MPI to discuss current proposal and
allocations of available funding and the schedule for completing this contract award.

On 4 Oct 05, met with EPA, TAC, MPI, and HQI for presentation of hydrodynamic and sediment transport model
progress to date. This meeting was foilowed by a similar presentation to the Model Workgroup on § Oct 05.
Significant aspects were presented and all concurred with the hydrodynamic progress. The sediment transport
portion will require some additional discussion and a follow up discussion conceming the methodology.

On 14 Oct 05, held a follow on conference call with EPA and MPI to discuss the cost proposal and funding
allocation. Held subsequent calls on 17 Oct, 20 Oct and 21 Oct. Numerous calls required based on the difficulty
MPI having to detennine the funding needed to continue field efforts and follow on reporting and IRM analysis.

On 14, 17,20 and 21 Oct held discussions with MPI to finalize the WVN/ATP and funding allocation to detenmine
which tasks will be funding by the next contract modification.

On 24 Oct 05, participated in conference call to discuss the low resolution coring locations.

Review and payment of contractor invoice, totaling $641,534.59. Withheld half of the fee payment ($18,389.38)
due to ervors in the accounting of hours and tasks where Jabor was charged.

Continued efforts to obtain flood tunnel study hydrographic data from ERDC (J. Letter).

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -
1975. A copy of the spreadsheet for the IAG is attached.

Regular project meetings.
5 Oct 05; Model Workgroup Meeting, EPA, Stakeholders, COE, MP1, HQI and TAC

Priorto | Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPl; WADs 4 & 5.

1 Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 — Task Order 001 1/Moditication 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 — Task Order 0011/Modification 4 awarded for $155,206 (obligated); to continue work.

17 May 04 — WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning,

10F7
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PM-ES
Progress Report for EPA Region Il
e 27 Aug 04 — Task Order 001 1/Modification 5 awarded for $1,313,167 (obligated) to continue work.
e 13 & 14 Jan 05 — Contract Negotiations with MPI - WADs 4-7.
e 31 Mar05 - Task Order 001 1/Modification 6 awarded for $926,281 (obligated) to continue work
e 59,10& 11 Aug 05 - Contract Negotiations with MPl - WADs 4-7
o 30 Aug 05 — Task Order 001 I/Modification 7 awarded for $3,800, 148 (obligated) to continue work.
o 14,17,20 & 21 Oct — Discussions on ATP/WVN - allocation of funding
Contractr Actons’ | WAD 1 Work:
Accomplishments e WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:
o WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:
®  The final activity of Battelle to upload the USACE-NY Minish Park sediment chemistry data from 1999 was provided

to MP1 on 20 Oct 05. This data will be uploaded by MPI into PREmis and this WAD will be closed.

WAD 4 Work:
o Participation in telephone conference calls for project updates, both with EPA and COE and intemal consultant team
members. Preparation of Progress Reports, Budget Schedule Forecast and invoices.

o CIP support activities are on hold pending further direction from USEPA/USACE, and are expected to resume in
December 2005 for preparation of the Final CIP.

WAD 5 Work:

Field Mobilization/Management Topics:

o  Field Facility. The project boat was delivered and launched the week of 3 Oct 0S.

o USACE Safety Audit. Raymond Lo and Paula Higgins of USACE-NY District office conducted a health and safety
audit of the Passaic River Field Facility on September 19, and in an e-mail dated September 24”, Ms. Higgins reported
that there were no significant deficiencies observed in the core processing facility; however, at the bulkhead, the portable |g
ladder used to access the sampling vessels is required to extend at least 3 feet above the bulkhead or a 3-foot-long grab ~ |f
bar must be installed. In addition, openings between the pilings and bulkhead were to be protected to prevent a fall
hazard. Field facility staff accompanied the USACE-NY personnel during the audit and addressed the safety issues.

Ongoing Fieldwork Status:

o Hydrodynamic Data/Moored Instrumentation. Sediment transport sampling was conducted between October 12-16" to
characterize a significant storm event on the Passaic River. The sampling was conducted primarily from the Ackcnnan
Bridge and the Jackson Street Bridge, and to a lesser extent the Rt. 7 and Union Bridges. A total of 164 grab samples
(including QA/QC samples) were collected and submitted for analysis.

e  The moorings were retricved and data collected was downloaded from the associated instruments and instruments
returned to rental company. Some equipment was kept and will be loaned to Rutgers for the Dredging Pilot monitoring.
The moorings will not be re-deployed as this portion of the hydrodynamic data collection scope is complete.

o Water Column Sampling. On September 22, 2005, Semipermeable membrane devices (SPMDs) were deployed in the
Passaic River at RM 0,2.5,4.5 and 10.5. At the three most downstream locations, two SPMDs were deployed (fresh
water and saline strata sampled differently). SPMDs were also deployed to measure boundary conditions at RM 17 H
(Dundee Dam), Saddle River, Second River, and Third River, The first round of SPMD samples were retrieved from the [
Passaic River and tributary locations beginning October 24™

o  Water Column Sampling. On October 5-6, 2005, the Pimie field team conducted the first round of large volume water ‘
column sampling activities on the Passaic River. The sampling was implemented at RM 10.5 (single depth) and RM 2.5
(two depths). Due to issues concerning the filter size used and possibly some sediment particles passing through to
aqueous sample, the samples from RM2.5 will be the only ones analyzed.

o On October 24, 2005, the high-resolution coring collection program was completed. In all, cores were collected from 14 g
locations. MPI, BAT and HQI personnel processed the cores. Cores intended for future chemical parameter analysis :
was archived in the on-site freezer. Archive cores, cores slated for x-radiograph analysis, and core segments for physical |
properties analyses (grain size) were stored in the on-site freezer and refrigerator as appropriate. Rob Law of demaximis, [H

20F7
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Progress Report for EPA Region |l

inc. conducted oversight at the sediment core processing and core collection in Dundee Lake on October 4, 2005.

Planning Documents:

FSP Volume 2

FSP 2 activities on hold pending resolution of comments prior to release to Stakcholders and detenmination of partner
funding to complete document.

Low Resolution Coring

On September 23, 2005, a proposed map of core locations was submitted to USEPA and USACE. On October 24, 2005,
a conference call was held to discuss with the Sampling Workgroup the proposed locations. In summary, it was decided
that the low-resolution cores, even in small numbers (5-10 cores), should be taken and should be focused in the lower 6
miles where information exists to better locate the cores. If decided, some high-resolution cores could be resegmented
and used for low-resolution analysis if later agreed upon. The final inap will be provided to all in workgroup.

Risk Assessment

On October 26, 2005, human health risk personnel held a conference call. Participants included Pam Rodgers and
Nancy Bonnevie (Battelle), Marian Olsen (USEPA), and Rich Califano (Malcolm Pimie). The discussion included an
overview of the consumption rates derived in the various pieces of literature reviewed (i.e., citations for Burger, Kirk-
Pflugh, NJDEP, and USEPA), the lack of data available in the Creel/Angler survey conducted by CLH on the lower 6
miles of the Passaic to develop a consumption rate, and what should be considered from the creel angler surveys to
support a consumption rate. It was decided
= Support information (not necessarily quantified data) from the angler/creel surveys need to be incorporated
into the consumption rates. _ :
#  Development of a consumption rate cannot be determined until the data from a more recent state survey
conducted by NJDEP has been reviewed.
& To see if infonnation from a similar river exists to use it for Passaic (similar to how Hudson rates were
derived).
s USEPA will be asking NJDEP to obtain survey data from May and Burger to assist in developing rates for
Passaic and to determine is 1995 NJDEP survey results have been published.

Modeling/Hydrodynamic:

Prepared for and presented hydrodynamic results to TAC, agencies and PRPs on October 5, 2005 at Modeling
Workgroup meeting. Followed up on questions and issues raised at meeting, including review of CSO and SW
discharge locations in the Passaic and Hackensack drainage areas and obtaining/reviewing TSI 1995 hydrographic
survey data.

Model Calibration. Continued with model calibration for Water Years 1995 and 2004. Reviewing calibration run
results and identified areas for improvement and necessary adjustments to forcing data.

Modeling/Sediment Transport:

Flocculation work in progress between Kevin Farley and Mill McAnally (Mississippi State University) to perform
literature review of proposed formulations, comparison of formulations, comparison with field observations, and testing
of two formulations in sediment transport model.

On October 17, a Memorandum was presented to discuss the pros and cons of the different sediment transport
approaches for the modeling. During the TAC Model update meeting, the TAC decided that more information was
needed prior to them concurring with the new and relatively untested approach. At the end of the reporting period,
comments have been received from many TAC members. An expected call or revised memo is anticipated during the

next month.

19/5_BItL 34 - 2006_OCT_PASSAIC.DOC
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Progress Report for EPA Region Il

Cantractor Actions/ WAD 6 Work:

Work to support the field work with field application program including:
o New tables for water column samples field modules
Analyzed data for SPMD sampling events and assisted with SPMD module
Completed programming the Archived Samples Module
Correct problems with sample creation (CLP vs. non-CLP)
Training field crews

O 0 0 O

Upgrades some features of PREmis including email notifications, search engine, security modules and site permissions.
Created file of TAMS data and uploaded to PREmis.

Created look up table for CARP database.

Accessed and provided high-resolution core data to support radionuclide data analysis.

Historical/Geochemical Data Evaluation

Battelle continued development of biota plots and coordinated with Malcolm Pimie regarding technical issues. Data
files downloaded for use in biota plots have undergone QC review.

On October 20, 2005, an intemal kick-off meeting was held and work began to suminarize in a memorandum the
geochemical evaluation conducted from May 2005 to present.

On October 14, Malcolm Pirnie submitted a summary memo of the geophysical surveys and geotechnical sampling
activities along with technical comments regarding ASI’s report.

WAD 7 Work:

On October 5, 2005, an internal kick-off meeting was held to discuss IRM objectives, available data, the approach for
delineation of IRM target areas, sediment stability issues, and remedial technologies.. Efforts have been initiated to
prepare estimates of contaminant mass per unit areas (MPA) from historic TSI sediment core results in the lower 6

miles.

Projected Work, Meetings Milestones through next FY.

Naratve

All activities and milestone heavily dependent on the current discussions between EPA and the PRP group. The
funding and allocation of tasks will determine the exact projection of tasks for the next FY. Anticipate both
schedule and task funding update as a result of these discussions/negotiations.

Selection of specific cores and then analysis of these high-resolution cores. Decisions to be based on
completeness of core and with priority given to best cores as recommended by MPI personnel and approved by

EPA/COE.

Completion of low resolution portion of FSP 1 and collection of low-resolution cores in January 2006 (limited)
and potentially in Spring 2006 (dependent on PRP negotiations). Delay of collection to January based on
availability of boats.

Hydrodynamic Model on schedule and the mid-calibration meeting currently scheduled mid-December and the
Draft Calibration Report schedule for late February 2006.

Sediment Transport Model determination of approach to be resolved and model development to continue.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM
during the next FY.

Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.

Sediment Transport follow up (via conference calls or meeting) to determine modeling approach.

A BERA workshop is now being planned for December, dates TBD.

Contract modification award in December 2005.
Low resolution coring scheduled to begin in January 2006.

1975_BILL 34 - 2005_OCT_PASSAIC.00C
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Progress Report for EPA Region Il

Dundee Dam Sampling. No firm commitiment from any agency for ability to perform this work (on any scale). This
sampling and the results are critical to continuing the modeling efforts and alternatives are needed to allow for this to

occur at the soonest practicable time.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion
of this document. Response to PRP letter with model infonmation requests also pending. The selection of sediment
transport model is pending with actions underway to resolve.

The discrepancy of coordinate plotting locations was resolved and the database have been corrected and updated and
both PREmis and ourpassaic.org reflect the correct locations.

A policy decision is needed to detennine whether analytical RLs must be below baseline contamninant levels.

Anticipate schedule revisions after PRP negotiations are complete and long range future funding plan is finalized.

Fall fieldwork limited based on available funding — much of this effort is delayed until Spring 2006 or later based on
future funds. Impacts to the schedule due to delay in receipt of analysis from these sampling efforts.

FSP Volume 2 document preparation on hold pending decision regarding WRDA funds to complete this document.
This delay in WP preparation will cause delay in the ability to collect samples in Spring 2006.

The current schedule is being revised to show tasks, which are subject to being funded. Many tasks will not start (or be [§
completed) under future funding source is determined. :

The projection of funds in the attached includes projection of invoiced funding. Per the Budget Schedule Forecast cost
tracking, it is estimated funds will be available through approximately late January 2006. With the anticipated contract
modification award in December, this date will be extended.

The $10 million original estimate “cap™” has not been the philosophy the team has followed when planning project tasks i
- many more tasks and plans are underway that would require funds in excess of this total amount. The CERCLA ;
project cost estimate prepared in May 2005 is currently being discussed and this outcome will determine the course of
future work. Overall project cost continues to be a topic of discussion within the three federal agencies — however, no
long-term solution has been proposed at this time.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

0 Initial 9/24/02 ) ) $ 1,000,000
0 1 9/11/03 $ 1,050,000

4/15/04 $ 1,206,000

8/11/04 $ 2,706,000

9/17/04 $2,756,000

-12/21/04 $3,756,000

8/17/05 $7,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
Amendment 2 - allocation of funds is: Procurement total = $1,081,000; Personnel $125,000.
Amendment 3 — allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - allocation of funds is: Procuremnent total = $6,831,500; Personnel = $924,500
Total funding from PRP account - $6,500,000 (Amendments #3, #5 and #6)

50F7
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Progress Report for EPA Region Il

Expenditures: USACE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining

This Month To Date

Contract — Task Order 0011 $ 325,262.00 $0 $325,262.00 $0

Contract — Task Order $ 502,836.00 $0 $ 502,836.00 $0
0011/Mod 2 No!
Contract — Task Order $ 94,236.00 $0 $94,236.00 $0
0011/Mod 3
Contract — Task Order $ 155,206.00 $0 $ 155,206.00 $0
0011/Mod 4
Contract — Task Order $1,313,167.00 $0 $1,313,167.00
0011/Mod 5
Contract - Task Order $926,281.00 $589,961.02 $926,281.00
0011/Mod 6

Contract — Task Order $3,800,148.00 $51,573.57 $51,573.57 $3,748,574.43
0011/Mod 7
Subtotal - Summary'df Contracts | - $7,117,136 |~ .: '~ $641,534.59 L $3,368,561.57 | " $3,748,574.43
Kansas City Corps In-House $10,329.29 $265,471.39
Labor/Travel $ 525,36400 $221 ,24663

Superfund M&S Fee $0 $ 38,645.98
"MIPR to0 ERDC - Sedflume $113,500.00 $116 $91,427.73 $22,072.27

Grand Total — Contract/Corps $ 7,756,000.00 $ 651,865.04 $3,764,105.67 $3,991,894.33

‘ Ntc : Task OeOOl I | was aninisttv nature: date extension and sefwork structure of’ llals (total dollars did no changc. S
105

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract i Planned Obligation Date Actual Obligation Date Notes

DACW41-02-D-0003 $300,000 1/31/03 $325.262.00 [ 3/11/03 [ New task order awarded; Task Order 0011 (WAD 3).
DACW41-02-D-0003 $1,000,000 12/1/03 $502,836.00 { 12/1/03 | Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).
DACW41-02-D-0003 $500,000 1/2/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04 | Incremental funding to continue work on WADs 4-6
: as previously negotiated.
1 DACW41-02-D-0003 1,200,000 7/30/04 $1,313,167.00 | 8/27/04 | Task Order modification for 2004 fieldwork and FSP
- and associated document preparation.
[ DACW41-02-D-0003 . $900,000 2/15/05 $926,281.00 | 3/31/05 | Funding to finalize fieldwork documents and
planning/preparations.

DACW41-02-D-0003 $3,500,000 8/15/05 $3,800,148.00 | 8/30/05 | High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
DACW41-02-D-0003 $950,000 | 11/15/05 Funding to continue through January 2006.

Total Funds Obligated Task Order 0011 $7,117,136.00

IAG Scope of Work Summary (block 13 of LAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)
60OF7
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This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engincers — Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

k| Norre

Beth Buckrucker (816) 983-3581 Project Manager
Cell: (816) 695-5797
bl Justin Cofer (816) 983-3805 Contract Specialist
Robert Nunn (816) 983-3837 Contracting Officer
Ed Bristow COR
/DS IV I
1zabeth Buckrucker Date: December |3, 2005
Project Manager
816-983-3581
70F7
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TUSTOMER ORDER:

TRANSACTION LISTING
KANSAS CITY DISTRICT

DW96941975 . ACCOUNTING PERIOD: 10-2005

Page:
Date:

1
19-DEC-2005

JONTRACT - OUTSIDE GOVERNMENT

lransaction Date
14-0CT-2005
26-0CT-2005
26-0CT-2005

[NHOUSE - LABOR
lransaction Date
L7-0CT-2005
17-0CT-2005
L7-0CT-2005
17-0CT-2005
L7-0CT-2005
28-0CT-2005
28-0CT-2005
28-0CT-2005

PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind
W58XUW52492151 503590G5 NA BUCKE7622 1 TRANSPER

W5B8XUW30589724 DACW41-02-D-0003 0011 0006 AESVCS

WS8XUW3058%724 DACW41-02-D-0003 0011 0007 AESVCS

SUBTOTAL COST:

Charge Code Work Date Emp ID No of Hours Type Labor $ G&A $ Indirect $
0017AS 05-0CT-2005 BUCKE7622 13 CB $759.38 $159.47 $379.69
0017A5 13-0CT-2005 BUCKE7622 32 RG $1,944.00 $408.24 $972.00
0017A5 13-0CT-2005 BUCKE7622 1 CD 560.76 $12.76 $30.38
01E46A 12-0CT-2005 SIMMT1368 2 RG $124.98 $26.25 $62.49
0017A5 14-0CT-2005 BUCKE7622 13 RG $789.76 $165.85 $394.88
0017A5 28-0CT-2005 BUCKE7622 27 RG $1,640.26 $344 .45 $820.13
01E46A 25-0CT-200% SIMMT1368 2 RG $124.98 $26.25 $62.49
0017A5 27-0CT-2005 BUCKE7622 2 CD $91.13 $19.14 $45.57

SUBTOTAL CO . $5,535.25 $1,162.41 $2,767.63

REIMBURSABLE - INSIDE CORPS

Pransaction Date
27-0CT-2005

PR&C Obligation Del Oxrder No Emp ID Line Item Resource Code Accrual Ind
W58XUW51161639 W58XUW51161639 NA 2 WKBOTHCOE

SUBTOTAL COST:

TOTAL COST:

L R R R R S R e R A R R R R e e e R T T 2T

**+ END O F REPORT - 19-DEC-2005 - 15:43 - SID GSCEFMP1 ***

L R T T R

Total

$864.
$589,961.
$51,573.

$642,398.

Total

$1,298.
$3,324.
$103.
$213.
$1,350.
$2,804.
$213.
$155.

$9,465.

Total

$298.
$298.

$652,162.

[$]o]
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59

54
24
90
72
49
84
72
84

29

98

98
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IAG Number: DW96941975

MONTHLY REPORT FOR OCTOBER 2005

STATEMENT OF CHARGES FQR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-)

Less Commitments: (-)

Funds Available Balance:

BILLING ACTIVITY (96X3122):

Bill Number 27030795
Funds Expended During Report Period:
Total Billed to Date:

Direct Fund Cite Payments
Funds BExpended During Report Period:
Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable Direct Fund Cite IAG Totals
(96%3122) (96X3122)
$8,756,000.00 $0.00 $8,756, 000
$3,764,105.67 $0.00 $3,764,105
$3,772,743.70 $0.00 $3,772,743
$9.254 .82 $0.00 $9,254
$1.209,895.81 $0.00 $1,209,895.

$652,162.86
$3,764,105.67

$0.00
$0.00

.00

.87
.70

.82
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stcr.2.1.4 524

IAG Number: DW96941975

Bill Number: 27030795

Bill Invoice Date: 01-NOV-200%

PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost

$652,162.86

$0.00

Budget Categories

Personnel

o w

Pringe Benefits
c Travel

d Equipment
Supplies

mon

Procurement
g Construction
h Other

”

Total Direct Charges

.

Total Indirect Charges

k TOTAL

Labor Breakout for Month:

Individual

ELIZABETH RBUCKRUCKER

THOMAS M SIMMONS

TOTAL LABOR:

Costs for

Prior Month's

Current Month

$3,690.14
$1,845.11
$864 .00
$0.00

$0.00
$641,534.59
$0.00
$298.98
$648,232.82

$3,930.04

$652,162.86

Punction

HTRW PROJECT MANAGER
HTRW PROGRAM/PROJECT MANAGER

Summary

$87,962
$46,087
$24,008

$0

$0.
$2,727,026.

S$0.

$132,419
$3,017,504

$94,438

$3.111,942.

.19
.22
.01
.00

0o
98

00

.82
.22

.59

Hours

87.

4.

9.

14
00

00

Project Costs

to Date

$91,652.33
$47,932.33
$24,872.01
$0.00

$0.00
$3.368,561.57
$0.00
§132,718.80
$3,665,737.04

$98,368.63

$3.764,105.67

Labor

Amount

§9,037.85
$427.44

$9,465.29

L R D R T R T

#** END o F REPORT - 05-DEC-2005 -

15:08 - SI1D G5CEFMP1

“re
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LAG Number: DW9s84L575

MONTHLY REPORT /FOR SECTEMBER 2075

STATEMENT OF CHARSES FOFR PERICD:
Total Fumda Autheorized:

Lags Total Expsnditursa: -}
Lzas Undeliver:d Orders: -}
Lese Commitmenta: -}

g Punds Available Palance:

BILLING ATTIVWITY (96¥312Z):

Bil)l Number 230304C¢
Funds Erpend+l Duriny Eepcrt Period:
Tstal Billad to Dats:

© Lirzor Pund Cite Payments
Funds Expend+d During Keport Perind:
Tstal Evpend+3 tc Date:

11.00x8.50in 4]

PROGRESS FEPORT
FANSAS CUTY DISTRICT
CIAMOND ALKALI, BJ

fevised Reimburgakle
{¥£X3120)

$7,756,020.0C

£3,111,%42.81
4,414, l4uA27

$306, 525 .67
52,111, 942 .81

$0.0C
$0.0C

Cirsct Fund

Tite

- 00

[ag Totals
P96X31022)

$3, 101,942,

$4,404 1452

ERS

27

Tuesday, December 20, 2005 10:09:58 AM




] ; '4:( rosoft lnternet Euplorer :

v-ew Favorites Tods Help

IAG Humbexr: DR9s04157S
: -~
Bill Number: Z73304¢& "‘!
Bill Invoice Dats:: 22-SEP-230CS
Monthly Billing Amcunt {%£X2122): $205,923.69
Honthly Direct Furnd CTite Tontract {Toar $6.C)
Costs fox Exior Mocnth’s Troject Qoats
Budpet {atzgories Current Month Summar:y tc Dats
a Farsonnel $2,344.12 584,118.0¢ va' 762.19
t Frinps Binzfits $L,%22.C9 $44,165 .12 —.,:8:.22
< Travel 5202.589 323,—.2‘.51 24,703.01
4 Bjuipnment 0.0 0. 0D $C.)
# Supplies 5C¢. 09 e <] $C. )
£ Frocuremant $28%,06%.12 $2,438,457.85% $2,737,006.5¢
g Tonsrrustion 6. 5C. 03 $C. 0D
h Other ¢ ,582. ¢ $122,836.34 $132,419 .32
i Total Divect Charges §20Z,200.83 $2,714,703.30 $3,917,604 .22
j Total Indirect Charges $4,122.3% $¥5,218.7) $94,438 &9
k TOTAL $304,%25.69 §2,808,0195.12 $2,111,742.81
Lator breakcut for Month:
Labx
Individual Funstion Hours Amount
ELIZARETH BUCKPUTKER HTREA PROJECT MANASER T0.€) $7,345.13
THCMSS 19 SIMMING HTRA FROSRIM, PROJECT MANAGER 6.0 $643.92
TRAVILA D. SMITH DCHUTRATT SPETIALLIST 24.89 $1,070.88
TOTAL LEBOR: 101.00 $5,820.93
V);) AR IA PRI A0 00000 R RS A MR AR AN AN IR AL AN RAIA NN BN N INIIA R L}
4] 11.00x8.50in . <] - N . h A | K

Tuesday, December 20, 2005 10:10:22 AM



LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Nov 05
DW96941975; BZ694 Partial Bill #34
USACE/Contract Expenditures
and
Projected Expenditures

Bl Number==> 22 X 24 25 26 27 28 29 30 31 32 33 34
item Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05 Oct-05 Totals
Travel Expenses 1,320.20 1,331.05 1,338.80 718.32 701.92 964.92 1,164.28 1,068.84 1,049.39 321.66 382.50 864.00 24,872.01
Other: Reproduction Services/MIPRs for Labor 415.23 693.36 0.00 0.00 0.00 0.00 31,871.06 36,925.44 20,894.31 1,634.76 1.16 94,072.82
Departmental Overhead 2,660.98 2,503.45 2,402.46 3,198.61 3,437.59 3,039.06 2,797.08 2,353.48 2,262.31 1,725.29 4,494 .49 2,998.44 2,767.63 66,710.69
(General/Administrative Overhead 1,126.41 1,035.08 993.34 1,322.50 1,421.31 1,256.53 1,131.57 882.56 848.37 646.98 1,685.44 1,124.42 1,162.41 31,657.94
Labor 5,162.51 4,814.32 4,620.15 6,151.17 6,610.74 5,844.32 5,378.98 4,525.80 4,350.59 3,317.85 8,643.22 5,766.22 5,535.25 139,584.66
Superfund M&S Fee 8,974.98 0.00 0.00 5,048.34 0.00 0.00 17,376.62 0.00 7,246.04 0.00 38,645.98
USACE Labor/Travel & M&S Fee; monthly 10,270.10 8,768.08 10,040.36 20,986.06 12,187.96 10,841.83 15,320.89 8,926.22 40,401.17 61,041.57 36,139.12 19,152.38 10,330.45 g
Cumulative USACE Labor/Travel/M&S Fee: 141,408.01 150,176.09 160,216.45 181,202.51 193,390.47 204,232.30 219,553.19 228,479.41 268,880.58 329,922.15 366,061.27 385,213.65 395,544.10 395,544.10
I1AG Funding Received/Personnel: 100,000.00 500,000.00 924,500.00
IAG Funding Received/Contract: 900,000.00 3,500,000.00 6,831,500.00
Contracts Awarded 926,281.00 3,800,148.00 7,117,136.00
Contract Disbursements; monthly (Invoiced/Paid) 110,683.72 0.00 308,986.55 0.00 0.00  217,376.22 162,737.39 176,649.21 469,844.77 0.00 282,497.62 288,069.13 B41,534.50] 3,368,561.¢
Cumulative Contract Disbusements 820,866.09 820,866.09 1,129852.64 1,128852.64 1,129852.64 1,347,228.86 1,509,966.25 1,686,615.46 2,156,460.23 2,156,460.23 2,438,957.85 2,727,026.98 3,368,561.57
Cumulative Invoiced; labor and contract 962,274.10 971,042.18  1,290,069.09  1,311,055.15 1,323,243.11  1,551,461.16 1,729,519.44 1,915,004.87 2,425,340.81 2,486,382.38 2,805,018.12 3,112,240.83 3,764,105.67
Remaining IAG §$ 223,884.99 215,116.91 1,205,076.55 1,184,090.49 1,171,802.53 234,779.70 219,458.81 210,532.59 170,131.42 109,089.85 272,802.73 253,650.35 243,319.90

Lower Passaic River Restoration Project
L—IAG Funding ==%==Cum ulative Contract Disbusements === Cum ulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: == Projection of Expenses
10,000 000
9000000
8,000,000 T
7,000,000 -
© 6000000 7z e
8 5p00000 P I il
8 4500000 P~
3,000,000
2,000 000
I = > e . s . . = .- —
3 H : H H 3 g g 2 3
8 s S 5 H 2 2 § 3 3 g 5 8 g E 5
Months
IAG 1915 & 1975 Summary_Oct 05.xls Updated: 8 Dec 05
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Expenses shown for FY 2005/2006



